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Attachment 1: Agenda, Action Tracking List, and Summary of Discussions

1.0 Administrative Issues

* The meeting minutes from the March 15, 2007, PMM were approved.
* No new actions were established.
* Stacy Charboneau provided Rick Bond a ROM estimate ($25 Million that comes out of

RL-20 [SAS]) for Security Cost at PFP, PFP's budget does not include Security costs.

2.0 PFP Project Item Status

Stacy Charboneau on deinventory - FH is in a cold standby mode, they will need
authorization 3 months prior to starting shipments. To start shipments this fiscal year, DOE
would need to provide that guidance to FH by June 1, 2007. DOE-HQ said we need to be
ready to go by August 1, 2007. DOE is sending a letter of direction to FH to start packaging
3013s into the 9975s. FH is starting their preparatory activities to facilitate shipping in the
August/September timeframe. The August 1st date depends upon when DOE has the
authority to start the construction of MOX. The current plan is for DOE to sign the NEPA
ROD for shipment when the construction of the MOX plant is started. Currently, shipments
are planned for September.
Negotiations start next week. New FY 08 PIs.

3.0 Milestone Status

* M83-22 Submit to Ecology an Engineering Evaluation/Cost Analysis(es) (EE/CA(s) for
approval and provide an action memorandum(a) as a primary document(s) for the

decommissioning of the PFP facility DUE 9/30/08

Status: It has been determined that the PFP sub-grade EE/CA will be issued as an
engineering evaluation and environmental analysis report. The reason for this
change is that an EE/CA is usually followed by an Action Memorandum. It is not
prudent to issue an action memorandum for the sub-grade structures at PFP since an
action will not be taken at this time. Andrea Hopkins provided the latest updated
draft of the Engineering Evaluation and environmental analysis report for review, the
final will go out under a FH to RL letter to transmit to the Regulators.

* M83-41 Complete transition and dismantlement of the 216-Z-9 crib DUE 9/30/10

Status: Andrea Hopkins provided an update on the Z-9 Project. Preparations are
nearly complete for the deployment of a fixed camera and crawler for inspection of
the 216-Z-9 crib slab and equipment. The inspection is required to determine the
condition of the slab for the planned D&D activities and to support project planning.
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A mock-up of the deployment of the inspection equipment was performed at
Hammer. Modifications identified during the mock up have been incorporated.
Data from the inspection will be used along with a visual inspection of the above
grade structures will be used to evaluate the condition of the slab. For the
deployment of the inspection equipment, a field implementation plan for the
inspection activity was prepared. Copies of the plan were distributed for review.
Ecology and EPA are asked to concur with the plan in order to deploy the inspection
equipment.

M83-42 Complete transition and dismantlement of the 241-Z waste treatment facility
DUE 9/30/11

Status: See Attachment 2, Item 2.

4.0 New Topics

5.0 Next Meeting

June 21, 2007, 3:30 to 4:30, Federal Building, room 340

2007 ACTION TRACKING LIST

Action Assignee Date Established/ Status
Due Date
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Attachment 2: Presentation Materials

PFP May 24, 2007 PMM
M83-32
M83-42
JerryJohnston
FH PM for 241-Z Transition

M83-32 Scope - Complete closure of the PFP 241-Z TSD Unit - Due 9130 11
M83-42 Scope - Complete transition and dismantlement of the 241-Z Facility - 2=
9/30/1

Status M83-3
RL made formal notification of completion of this milestone to Ecology via letter number 07-AMCP-
0159 dated April 4, 2007. The RCRA Part A, Form 3 was stamped closed with the date of
February 22, 2007 which was the date of Ecology's letter accepting RCRA clean closure for the
241-Z TSD unit. This will be the final status report provided for this milestone.

Status M83-42
" Physical work activities supporting deactivation of the 241-Z complex to be "Ready for Demolition"

were completed on March 30, 2007.
" The FH internal activity based management review for the 241-Z demolition work scope was

approved on April 4, 2007.
* Demolition preparation activities were completed on April 18, 2007.
* Demolition activities started on April 19, 2007 with the piping and structure around 241-ZB Tank

D9.
* Tank D9 was moved to the 241-Z CERCLA waste queue area in the Southwest yard area of PFP on

April 24, 2007. The tank is awaiting transport to ERDF where it will be grout filled.
* The 241-Z HEPA filter housings and the above grade duct work upstream from the filter housings

were loaded into a LLW IP1 container on May 1, 2007. The container will be transported to ERDF
for grout fill.

" Jeff Ayres made a site visit on the morning of May 7, 2007 to observe the start of the demolition
of the 241-Z structure. The structure was pulled down that afternoon. The size reduction and
removal of the remaining structure debris was completed on May 14, 2007. Rick Bond and Jeff
Ayres also visited the job site on May 23, 2007.

* On May 17, 2007 approximately 24" of controlled density fill (CDF) were added to the bottom of
241-Z Cell D6 to stabilize the floor area and tank base for end state objectives.

o Structural analysis of the cell walls indicates that while unlikely, minor collapse of
portions of the D6 South wall and near facility subsidence over a 20 year period could
not be precluded.

o The addition of CDF would anchor Tank D6 to inhibit movement should a wall section
collapse and also encapsulate any contamination beneath the tank to prevent the
spread of contamination. This approach also minimizes any impact to the options
available for the decision on final remediation actions.

* The installation of the contamination control cap is ongoing with general site stabilization and
posting to be complete by May 31, 2007.

" The project should be complete in early June, 2007.

Page 1 of 4 PMM241Z May-24 2007.doc
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Plan view of 241-Z Complex - Contamination Control Cap
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4/19/07 - Demolition of 241 -ZB Strcutre

4/26/07 -241-Z Annex Demolition

5/01/07 - Loading Out Upstream HVAC Duct

4/24/07 - Liftino Tank D9

4/27/07 -241-Z Stack Demolition

5/03/07 -Demolish 241-ZAI

PMM 241Z May-24 2007.docPage 3 of 4
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OIVI/ut - d. Ayres OILe Visi

5/10/07 - Size Reducinq 241-Z Rubble

5/17/07 - Adding CDF to Cell D6 Floor

5/07/07 - 241-Z Structure Dropped

b/14/01 - 241-L sian ulean uD

5/17/07 - Adding CUI- to 241 -4b basins

PMM 241Z May-24 2007.docPage 4 of 4
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Attachment 3: Attendee List

J. Ayres, Ecology
R. Bloom, FH

F. Bond, Ecology
S. Charboneau, RL

S. Clarke, RL
W. Cox, FH

A. Hopkins, FH
G. Johnston, FH
E. Mattlin, RL
R. Piippo, FH

D. Romine, FH
C. Sutter, FH
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